
No. Project Name From To * Status

Widening

271 Atlas Rd Widening Bluff Rd Garners Ferry Rd Procurement Phase 99% 99% Y Jeff

272 Bluff Road Phase 2 Improvements National Guard/Berea South Beltline Blvd Design Phase 70% Y Kim

273 Blythewood Rd Widening Syrup Mill Rd I-77 Right-of-Way Phase 95% 70% - Y Mohammed

274 Blythewood Area Improvements - Creech Blythewood Road Main Street Design Phase 5% - - Y Mohammed

Blythewood Area Improvements - McNulty Blythewood Road Main Street Design Phase 30% - - Y Mohammed

Blythewood Area Improvements - Remaining Options Design Phase 1% - - N Mohammed

275 Broad River Rd Widening Royal Tower Rd Dutch Fork Rd Design Phase 65% - - Y Jeff

276 Clemson Rd Widening Old Clemson Rd Chimneyridge Drive Active Construction 99% 99% 50% Y Kim

277 Hardscrabble Rd Widening Farrow Road Kelly Mill Road Active Construction 40% N/A N/A

278 Leesburg Road Widening Fairmont Rd Lower Richland Blvd Right-of-Way Phase - N/A N/A

279 Lower Richland Blvd Widening Rabbit Run Rd Garners Ferry Rd Design Phase 30% - - Y Ali

280 North Main Street (Phases IA2 & III; II & IV) Widening Anthony Avenue Fuller Avenue Active Construction 99% 99% 70% Y Kim

281 Pineview Rd Improvements Bluff Rd Garners Ferry Rd Design Phase 70% Y TBD

282 Polo Rd Widening Mallet Hill Rd Two Notch Rd Design Phase 30% - - TBD Allison

283 Shop Rd Widening George Rogers Blvd South Beltline Blvd Right-of-Way Phase 70% 15% - TBD Ali

284 Spears Creek Church Rd Widening Two Notch Rd Percival Rd Not Started 10% - - TBD Mohammed

Intersection

293 Bull St. and Elmwood Ave. Intersection Bull St. Elmwood Ave. Right-of-Way Phase 98% 88% - Y Ali

295 Clemson Rd. and Sparkleberry Ln. Intersection Clemson Rd. Sparkleberry Ln. Right-of-Way Phase 30% 5% - TBD Allison

297 Garners Ferry / Harmon Rd. Intersection Garners Ferry Rd. Harmon Rd. Procurement Phase 98% 100% - Y Mohammed

298 Hardscrabble and Kelly Mill/Rimer Pond Rd. Intersection Hardscrabble Rd. Kelly Mill Rd./Rimer Pond Rd.Active Construction N/A N/A

300 North Main St. and Monticello Rd. Intersection North Main St. Monticello Rd. Active Construction N/A Kim

301 North Springs Rd. and Harrington Rd. Intersection North Springs Rd. Harrington Rd. Construction Phase 99% 100% - Y Jeff

303 Screaming Eagle / Percival Rd. Intersection Screaming Eagle Rd. Percival Rd. Procurement Phase 98% 100% - Y Mohammed

Special

285 Commerce Drive Improvements Special Royster Street Jim Hamilton Boulevard Not Started - - - N TBD

287 Kelly Mill Rd. Hardscrabble Rd. EJW Road Not Started - - - N TBD

290 Shop Road Extension Phase 1 Pineview Road Longwood Road Construction Phase 100% 99% 100% Y Kim

324 Shop Road Extension Phase 2 Longwood Road Garners Ferry Road Design Phase 30% - - Y Kim

Innovista

321 Innovista - Greene Street Ph 2 Huger Street Gadsden Street Construction Phase 99% 95% 1% Y Ali

322 Innovista 3 - Williams Street Not Started - - - N Ali

Neighborhood Improvement

330 Broad River Corridor Neighborhood Improvements Design Phase 30% - - N Allison

328 Crane Creek Neighborhood Improvements Ph. 2 Design Phase 30% - - Y Rasheed

328 Crane Creek Neighborhood Improvements Ph. 3 Design Phase 10% - - N Rasheed

326 Decker Blvd/Woodfield Neighborhood Improvements Ph. 2 Design Phase 60% 10% - Y Mohammed

Decker Blvd/Woodfield Neighborhood Improvements Ph. 3 Design Phase 70% Y Mohammed

325 Broad River Neighborhood Improvements Active Construction 100% 100% 64% Y Rasheed

327 Candlewood Neighborhood Improvements Ph. 3 Active Construction 100% 100% 80% Y Kim
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318 Southeast Richland Neighborhood Improvements Active Construction 100% 100% 33% Y Kim

329 Trenholm Acres / Newcastle Neighborhood Improvements Design Phase 10% - - N Mohammed

Dirt Road

588 Dirt Road Package G 3 Roads Active Construction - - 90% NA Jeff

719 Dirt Road Package H 4 Roads Active Construction 90% NA Jeff

747 Dirt Road Package I 7 Roads Active Construction 85% NA Jeff

771 Dirt Road Package J 6 Roads Active Construction 75% NA Jeff

788 Dirt Road Package K 4 Roads Procurement Phase - Y Jeff

Resurfacing

765 Resurfacing P 81 Roads Active Construction 80% Rasheed

770 Resurfacing Q 52 Road Active Construction 13%

783 Resurfacing R 45 Roads Procurement Phase 0%

658 Transportation Improvement Contract 1 Active Construction 99% Y Rasheed

Greenway

131 Columbia Mall Greenway Trenholm (N of O'Neil) Trenholm (S of Dent) Not Started - - - N TBD

134 Crane Creek Greenway B Crane Creek A Smith Branch Design Phase 10% - - Y Mohammed

133 Crane Creek Greenway Section A Monticello Road Broad River Planning Phase 10% - - N Mohammed

132 Crane Creek Greenway Section C (Crane Forest) Peachwood Dr Crane Creek Planning Phase - - - N Mohammed

135 Dutchman Blvd Connector Greenway Broad River Rd Lake Murray Blvd Not Started - - - N TBD

136 Gills Creek A Greenway Ft. Jackson Blvd Mikell Ave Design Phase 70% - - Y Ali

137 Gills Creek B Greenway Wildcat Creek Leesburg Road Planning Phase - - - N Ali

138 Gills Creek North Greenway C Trenholm Rd Lake Katherine Planning Phase - - - N Ali

140 Polo Rd/Windsor Lake Connector Greenway Polo Road Windsor Lake Blvd Not Started - - - N New hire 4

143 Smith/Rocky Branch Greenway A Three Rivers Greenway Clement Rd Planning Phase - - - N Rasheed

142 Smith/Rocky Branch Greenway B Clement Rd Colonial Dr Planning Phase 10% - - N Rasheed

141 Smith/Rocky Branch Greenway C Downtown Granby Park Design Phase 10% - - Y Rasheed

144 Three Rivers Greenway Extension Ph. 1 I-26 overpass Columbia Canal Walk Active Construction 100% 97% 99% Y Kim

145 Woodbury/Old Leesburg Connector Greenway Woodbury Dr Old Leesburg Rd Not Started N TBD

Sidewalk

146 Alpine Rd Sidewalk Two Notch Rd Percival Rd Procurement Phase 99% 100% - Y Rasheed

147 Assembly St Sidewalk Whaley St Beltline Blvd Design Phase - - - N Jeff

152 Broad River Rd Sidewalk Harbison Blvd Bush River Rd Planning Phase - - - N Jeff

153 Broad River Rd Sidewalk I-26 Harbison Blvd Planning Phase - - - N Jeff

155 Clemson Rd Sidewalk Longtown Rd Two Notch Rd Design Phase - - - N Rasheed

156 Clemson Rd Sidewalk Ph. 1 Two Notch Rd Percival Rd Procurement Phase 99% 100% - Y Rasheed

159 Fort Jackson Blvd Sidewalk Wildcat Rd I-77 Design Phase - - - N Ali

164 Harrison Road Sidewalk Two Notch Rd. Forest Dr. Procurement Phase 99% 100% - Y Rasheed

165 Huger St Sidewalk Blossom St Gervais St Planning Phase - - - N Ali

167 Koon Road Sidewalk Malinda Road Farmview Street Active Construction 100% 100% 99% Y Kim

169 Leesburg Rd Sidewalk Garners Ferry Rd Semmes Rd Right-of-Way Phase N N/A

171 Lower Richland Blvd Sidewalk Rabbit Run Rd Garners Ferry Rd Design Phase - - - N Ali

173 Magnolia St Sidewalk Two Notch Rd Pinehurst Rd Active Construction 100% 100% 90% Rasheed

176 Park St Sidewalk Gervais St Senate St Design Phase - - - N Rasheed

178 Percival Road Sidewalk Forest Dr Northshore Rd Right-of-Way Phase 99% 70% - Y Mohammed

180 Polo Rd Sidewalk Mallet Hill Rd Alpine Rd Procurement Phase 99% 100% - Y Rasheed

183 School House Rd Sidewalk Two Notch Rd Ervin St Active Construction 100% 100% 90% Y Kim

187 Sunset Sidewalk Elmhurst Road River Drive Right-of-Way Phase 95% 90% Y Rasheed

190 Two Notch Rd Sidewalk Alpine Rd Spears Creek Church Rd Planning Phase - - - N Ali


